

Mission Parks '22

Andersen/MFAC

- ✓ Add border to Playground (206'ft) starting @ N.bench, around swings, E. border to S. Oak
 - Add drainage to slope of NE corner by swings (90'ft) of pipe needed, connector & 2 collectors **COMPLETED MAY**
- Tall Spiral Slide needs new Transfer platform (bolts starting to break through the bottom)
- Power Wash Playground (slide housing, swings and rider)
- New PG signage
- ✓ MFAC rose bush removal (rosette infected) **COMPLETED MAY**
- ✓ MFAC gate needs re-stained **COMPLETED JUNE**
- ✓ Sprinkler system **COMPLETED MAY**
- Remove tree by City Hall, replace with pillar maple or zelkova
- ✓ Playground Inspection **COMPLETED JULY**

Beverly

- New timer for lights
- Pergola repairs (SW post by trash)
- Remove two small flower beds near Pergola (Add more green space)
- Add butterfly garden flowers **COMPLETED MAY**

Broadmoor

- 8 new S hooks & swing chains **COMPLETED JUNE**
- Hex bolts need for horizontal climber collars **COMPLETED JUNE**
- White Horse Rocker needs removed/replaced **COMPLETED JUNE**
- Update Bridge on SE walking path
- Concrete pads for Trash Cans
- New PG signage
- Bioswale trimming/planting **COMPLETED MAY**
- Playground Inspection
- ✓ Replace light at bathroom **COMPLETED MAY**

Legacy

- Drainage east of concrete step down
- Remove bush island weeds **COMPLETED JUNE**
- Install Legacy shade **COMPLETED JUNE**
- Remove dog can/sign

Mohawk

- ✓ Playground needs more mulch **COMPLETED APRIL**
- ✓ Horizontal climbers need bolts added to collars **COMPLETED JUNE**
- 2 Crash Pads for belt swings
- New PG signage
- ✓ Remove/repair chain-link backstops- **Hold until construction**
- ✓ Gravel added to mud puddle of parking lot **COMPLETED APRIL**
- ✓ Lights replace- **Hold until construction**
- ✓ Tree ID plaques- **COMPLETED JULY**
- ✓ Playground Inspection **COMPLETED JULY**

Pearl Harbor

- Relay bricks for flagpole
- Repaint Anchor
- Pergola repairs
- ✓ Flower planting- **COMPLETED JULY**
- ✓ Dirt fill- **COMPLETED JULY**
- Retaining wall repairs

Streamway

- Sand and restrain pavilion
- Crack seal trail- **maybe August, on PW schedule**
- Level puddling areas

Transit

- Landscaping face lift (weeding, trimming, mulching & replanting)- **Taylor + Penn to evaluate**
- New bench- look at PW bench
- ✓ New Dog Sign- **COMPLETED JULY**

Waterworks

- 4 crash mats for swings
- ✓ Open spiral slide repair/replace, caulk gap- **COMPLETED MAY**
- ✓ S. slide replacement on large PG (replace with different equipment)- **COMPLETED MAY**
- ✓ Platform Transfer replacement for S. rigid climber- **COMPLETED JUNE**
- Cap for rigid climber
- New PG signage
- Natural border for Park Sign
- Concrete slabs for Trash cans
- ✓ Drainage around shelter- **hold until construction**
- ✓ Update Tree I.D's- **COMPLETED MAY**
- ✓ Playground Inspection **COMPLETED MAY**

Rock Creek Trail

- ✓ Prune trees and bushes- **COMPLETED JUNE**
- Crack seal trail- **maybe August, on PW schedule**
- ✓ New Dog waste container- **COMPLETED JULY**
- ✓ Remove volunteer trees in evergreens- **COMPLETED JUNE**