City of Mission Development Project Timeline

2027 Meetings and Deadlines

Development Review Deadlines Public Notice Deadlines
Planr.ling Staff/ ] ) City Council
Com.mlssuon Application Staff: ) ) App!|gant: Staff: ) AppI|ca?n.t : Staff: Property Staff: Staff: Me:lting Date
Meeting Date Deadline Comments Applezilieslg Rewspns Comments FAlE] Rev.|5|ons Owner Notice | Publish Packet Newspaper Notice
. Deadline Deadline
(optional)
**45 Working ) 10 Calendar Days . . 20** Calendar At Least 20 Days Prior 3rd
4th Monday of the|  Days Prior to 2i§:%nudbar;i?t:|ys Focllgmr:‘gensttsaff after Staff 12&?'25?;5:? P7r i\é\:?(r)kll\;l]ge?iiés Days Prior to iﬁjﬁgd,\j;;?s (Submit on Wednesday | Wednesday of
Month* Meeting Comments Meeting Before the Tuesday Issue)| the Month as
Wednesday | Tuesday | Necessary”
a 24-Nov 22-Dec 24-Dec 30-Dec 7-Jan 15-Jan 5-Jan 20-Jan 30-Dec 5-Jan B
eb 22-Dec 19-Jan 21-Jan 30-Jan 9-Feb 12-Feb 2-Feb 17-Feb 28-Jan 2-Feb Ap
3 19-Jan 16-Feb 18-Feb 26-Feb 8-Mar 12-Mar 2-Mar 17-Mar 25-Feb 2-Mar 0
6-Ap 23-Feb 23-Mar 25-Mar 2-Apr 12-Apr 16-Apr 6-Apr 21-Apr 1-Apr 6-Apr
4 23-Mar 20-Apr 22-Apr 30-Apr 10-May 14-May 4-May 19-May 29-Apr 4-May
27-Apr 25-May 27-May 4-Jun 14-Jun 18-Jun 1-Jun 23-Jun 27-May 1-Jun 9-Aug
6 25-May 22-Jun 23-Jun 3-Jul 13-Jul 16-Jul 6-Jul 21-Jul 1-Jul 6-Jul 6-Sep
Aug 22-Jun 20-Jul 22-Jul 30-Jul 9-Aug 13-Aug 3-Aug 18-Aug 29-Jul 3-Aug C
ep 27-Jul 24-Aug 26-Aug 3-Sep 13-Sep 17-Sep 7-Sep 22-Sep 2-Sep 7-Sep 8-No
O 24-Aug 21-Sep 23-Sep 1-Oct 11-Oct 15-Oct 5-Oct 20-Oct 30-Sep 5-Oct 6-De
0 21-Sep 19-Oct 21-Oct 29-Oct 7-Nov 12-Nov 2-Nov 17-Nov 28-Oct 2-Nov 8
0 Dece ber PIla O O O ee O
NOTE: Dates falling on Saturday move to previous Friday; Sunday moves to following Monday *Except when conflicts in schedule occur **Excluding Holidays

A public hearing is required for preliminary development plans, rezoning, text amendments, special use permits, vacations, preliminary plats and some types of preliminary site plans.
These gmdellnes are provided to ensure that aII applications are treated equally while allowing staff the opportunity to properly evaluate each application.
i ted in their entirety.

The applicant is responsible for communicating W|th their architects, engineers, planners, contractors, and consultants.




